

IST722 Project Charter – Group 2

Project Charter			
Project Name	IST 722 Group Project Assignment – Fudgeflix & Fudgemart		
Project Description	Merger of Fudgeflix & Fudgemart with a focus on the Sales business process		
Project Manager	Avi Kazassi	Date Approved	3/7/2026
Project Sponsor(s)	CFO, Fudge Enterprise VP of Sales, Fudge Enterprise	Signature	<i>Mr & Mrs Fudge</i>
Business Case		Expected Goals/Deliverables	
Fudgeflix and Fudgemart have two separate data systems with different structures. Combining these systems will create consistent formats for a unified view of the incoming revenue. With a combined system, leadership can make informed cross-company revenue decisions while taking advantage of customer overlap and potential bundling opportunities.		Requirements: Combine sales orders/lines, customers, and products across Fudgeflix & Fudgemart systems.	
Team Members		Deliverables: A unified system for • Customers • Sales • Products	
Name	Role		
Avi Kazassi	Dimensional Modeling/ Data Quality Analyst		
Elizabeth Frank	Data Architect / Data Modeler		
Diana Simonson	ELT Developer		
Nina Ysabel Alinsonorin	BI / Report Developer		
Risks and Constraints		Milestones	
Digital Customer Alienation	Fudgemart customers are proactive in their purchases while Fudgeflix customers expect to be billed.	Project Charter and Models	YML & SQL Transformations Complete
Negligence of Expenses	Staffing costs are beyond current scope.	Dashboard & BI Reports	Final Report & Presentation
Static Design	No change tracking.		
Assumptions	FudgeFlix 50% expenses. FudgeFlix quantity is always 1.		

IST722 Project Charter – Group 2

Business Requirements

Create a unified system for analyzing revenue that combines sales orders and order lines, customers, and products across Fudgeflix and Fudgemart systems.

Functional Requirements

Create a unified system containing all order lines from Fudgeflix and Fudgemart so that all revenue from both companies can be assessed in cohesive reports. Any customers that exist in both systems should be combined. The new system will include digital streaming products as well as products that are ordered and shipped. Customers may include people who proactively place orders as well as those who pay for a monthly subscription to access streaming content.

Business processes (related to above questions)

1. Sales
2. Product Delivery
3. Product Reviews
4. Employee Payroll
5. Vendor Payments

*We selected the business process **Sales Orders** for integration across both Fudgemart and Fudgeflix.

Business Process (selected from above) for integration implementation

We selected SALES.

Facts

Dimensions

dim_customer
dim_product
dim_date
dim_payment_method

Comments

This project is limited in scope with a focus on revenue through sales, analyzing the current static revenue in the Fudgemart and Fudgeflix systems. A 50% profitability assumption is made for Fudgeflix based on Netflix being roughly 47%. Depending on the outcome of the analysis, this framework may serve as an accommodation for future incoming data.